

Communication

Date	29 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Dev Team	Discuss daily coding tasks, identify blockers, and align on next steps.
2	Progress Update	Weekly	GitHub / Email	Dev Team	Track sprint progress, review pull requests, and share major milestone updates.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Dev Team	Quick collaboration to resolve API routing errors or ML prediction bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Evaluators	Review the Minimum Viable Product (MVP) and gather feedback on the UI layout.
5	Final Demo Rehearsal	Once	Google Meet	Dev Team	Practice the final project walkthrough, test the live Render link, and prepare the video script.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling Syncs: Conflicting schedules made it difficult to host synchronous daily meetings.	Resolution: Shifted to asynchronous updates using a dedicated WhatsApp group where members posted short end-of-day summaries.
2	Technical Silos: Frontend developers had difficulty understanding the data formatting required by the Machine Learning backend.	Resolution: Hosted a brief screen-share session to define a clear JSON contract (agreed on exact spelling for variables like <code>Life_Expectancy</code>).
3	Version Control Conflicts: Multiple team members overwriting changes in <code>app.py</code> when pushing to GitHub.	Resolution: Established a strict communication rule to announce when someone was working on the main backend file, utilizing separate branches before merging.